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SolaireHolman Project Overview 

- 50 MWac Solar Photovoltaic Project, Single Axis Tracking 

- Selling electricity to city of Houston and to ERCOT wholesale market 

- Connecting to AEP/WTU Transmission Grid 

- Area transmission system reinforcements are underway 

- Site is on 360 acres leased from Casner/Holman 6 Partnership ranch 

- West side of Hwy 67 NE of Alpine, 12 miles north of Alpine 

- Project has executed agreements with:  

- County of Brewster  

- Alpine Independent School District (AISD)  

- Big Bend Hospital District  

- Construction underway, current progress ~25% 

- Will be operating in Spring 2017 

Largest Solar Plant in the Largest County in Texas! 
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Elements of a Utility-Scale Solar PV System 
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Solar Array Tracker and Module Mounting 

DC string wiring 
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Site Layout  

1-mile 

2/3 
mile 
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Construction Progress – July – Site Preparation 

Site Preparation Contractor 
Heath Turner 

HATCO Construction 
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Construction Progress – September – Civil Work 
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Construction Progress – October - Structural 
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Construction Progress – November – Trackers & Modules 

First Modules Mounted – Nov 30th 
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Construction Progress – December – Electrical  
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Step-up Substation – 69kV – 52 MWac 
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Material Quantities People and Equipment 

 500 miles of DC wiring 

 700,000 linear feet of trackers 

 203,840 modules (solar panels) 

 28,028 I-beam piles 

 26 blocks  

– 98 rows/trackers 

– 80 modules per row 

– 1 inverter-transformer station 

 2,548 self-powered tracker motors 

 5 miles medium voltage AC cables 

 4 miles of game fence 

 2.2 miles overhead power line 

 

 148 workers (week of Dec 2nd) 

 179 sea containers delivered 

 200 trucks delivered 

 100% piles delivered, 40% installed 

 100% trackers delivered, 15% installed 

 40% of modules delivered, 5% installed 

 12 telescoping forklifts 

 3 pile driving rigs 

 2 excavators 

 1 water truck, full time (dust control) 

 24-hour security guards 

 15,000 work-hours 

 Zero accidents/injuries  

Construction – By The Numbers 
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Online in Spring 2017 

THANK YOU! 
 

Matt Held 
VP, Asset Development 

512-514-6117 
mheld@solairedirect.fr 

Site Manager 
Francois Gressier 

432-364-2044  


